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PROJECT TIMELINE – JULY 28, 2025 - MAY 1ST, 2026
Work Days: Monday - Friday, Saturday as necessary
Work Hours: Sunrise - Sunset

•	Access to properties will be maintained but may be restricted briefly during           
daytime hours. Please contact project hotline for coordination.

•	Excavated regions along pipeline ROW will be backfilled nightly.

•	Schedules are subject to change due to weather and materials available.

Pipeline installation begins at the 
Fairmount vault, moving east 
along the ROW.

Oct. 13, 2025 – May 1, 2026

Transport heavy equipment across County 
Bridge at West Hermitage. NOTE: Clear and 
grub entire pipeline ROW in region 1 & 2.

Aug. 18 – 30, 2025

Ogden Canyon 36” Water Transmission Pipeline 
PHASE 1 | REPLACEMENT PROJECT

Pipeline installation begins just west of 
Valhalla, moving west along the ROW.

Nov. 1, 2025 – May 1, 2026

Using a crane, transport new pipeline 
segments across river from staging area 
(east of Hermitage Bridge) and transport 
to planned areas along Region 1. 

Oct. 1, 2025 – Nov. 5, 2025

Transport new pipeline segments across from staging area (east 
of Alaskan Inn) and transport to planned areas along Region 2. 

Oct. 1, 2025 – Nov. 5, 2025

Remove/relocate material over 
pipeline.

July 28, 2025 – Sept. 15, 2025

Heavy Fill Area
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